RUP Best Practices

- Develop SW iteratively
- Manage Requirements
- Use Component-based Architecture
- Visually Model SW
- Verify SW Quality
- Control Change to SW

RUP Phasen

- Inception
- Elaboration
- Construction
- Transition

Statische Strukturen

- Worker - Wer
- Activity - Wie
- Artifacts - Was
- Workflow - Wann